
Construction Work Force (# Workers/Time Period) 7/5/2011> 8/1/2011> 8/29/2011> 10/21/2011> 11/18/2011> 11/28/2011> 5/27/16>
Roads 2 2 2 2 2
O&M Facility 5 5
Generator Interconnection Xsm Line 8 8
Project Substation 8 8 8
Solar System Installation 42
208V/34.5kV Transformer 2
Low Voltage Cable Installation 4
High Voltage Cable Installation 1

Construction Work Force Totals 7 23 18 10 0 51

Vehicles (Avg #/Day) 7/5/2011> 8/1/2011> 8/29/2011> 10/21/2011> 11/18/2011> 11/28/2011> 5/27/16>
On-Site Vehicles

Grader (Roads, Proj Sub & O&M Fac) 1 1 1 1 1
Water Truck (Grading) 1 1 1 1 1
Boom Truck (O&M Stucture) 1 0.5
Boom Truck (Sub Equip & Structures) 0.5 1 1

Delivery Vehicles
Truck & Trailer (Pedestals) 1.3
Truck & Trailer (Drive Head) 0.8
Truck & Trailer (Torque Tube) 2.0
Truck & Trailer (Outriggers) 0.4
Truck & Trailer (MegaModules) 13.8

On-Site Vehicles
Auger (Pedestals) 2.0
Boom Truck (Pedestals) 2.0
Boom Truck (Drive Head & Torque Tube) 2.0
Boom Truck (Megamodules) 4.0
Boom Truck (Step-Up Xfrms) 0.4
Back Hoe (LV Cable) 0.8
Back Hoe (HV Cable) 0.2

Vehicles Total 3 3 3 3 0 32

Exhibit G-1

Construction Work Force Numbers, Vehicles, Equipment, Timeframes
Lucerne Valley Solar Project, Phase 1



Construction Work Force (# Workers/Time Period) 7/1/2013> 7/29/2013> 8/23/2013> 9/20/2013> 12/13/2013> 1/2/2014> 5/27/2016>
Roads 2 2 2 2 2
O&M Facility 5 5
Generator Interconnection Xsm Line 8 8
Project Substation 8 8 8
Solar System Installation 42
208V/34.5kV Transformer 2
Low Voltage Cable Installation 4
High Voltage Cable Installation 1

Construction Work Force Totals 7 23 18 10 0 50

Vehicles (Avg #/Day) 7/1/2013> 7/29/2013> 8/23/2013> 9/20/2013> 12/13/2013> 1/2/2014> 5/27/2016>
On-Site Vehicles

Grader (Roads, Proj Sub & O&M Fac) 1 1 1 1 1
Water Truck (Grading) 1 1 1 1 1
Boom Truck (O&M Stucture) 1 0.5
Boom Truck (Sub Equip & Structures) 0.5 1 1

Delivery Vehicles
Truck & Trailer (Pedestals) 1.2
Truck & Trailer (Drive Head) 0.7
Truck & Trailer (Torque Tube) 1.9
Truck & Trailer (Outriggers) 0.4
Truck & Trailer (MegaModules) 13.1

On-Site Vehicles
Auger (Pedestals) 2.0
Boom Truck (Pedestals) 2.0
Boom Truck (Drive Head & Torque Tube) 2.0
Boom Truck (Megamodules) 4.0
Boom Truck (Step-Up Xfrms) 0.4
Back Hoe (LV Cable) 0.7
Back Hoe (HV Cable) 0.1

Vehicles Total 3 3 3 3 0 31

Exhibit G-2

Construction Work Force Numbers, Vehicles, Equipment, Timeframes
Lucerne Valley Solar Project, Phase 2
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